



**EUROPEAN
SPALLATION
SOURCE**



ESS PROCUREMENT UPDATE

BIG SCIENCE.DK NETWORK MEETING 2022
2 JUNE 2022

PRESENTED BY
MIRKO MENNINGA, HEAD OF SUPPLY, PROCUREMENT AND LOGISTICS DIVISION

2022-06-02

Agenda



- 1 New! Procurement Rules (rev. 3)
- 2 Procurement plan
- 3 E-Procurement system with supplier database
- 4 COVID-19 impact

1

Procurement Rules

- Rev. 3



Procurement Rules rev. 3

Changes from rev. 2 to rev. 3

- Main changes from rev. 2 to rev. 3
 - Activities related to EU grants and other external funding are now exempt from the procurement rules, and are listed as one of the specific exclusions in Article 6
 - Low-value threshold increased from 10KEUR to 25KEUR
 - Some additions made to Article 16 (procedure without publication of a call for tenders)
 - Change of threshold for formal procurements to be published on the ESS website from 50KEUR to 200KEUR
 - **New process in the range 50KEUR-200KEUR, high-value RFQ with involvement of the ESS ILOs.** ILOs are notified of upcoming RFQs in this range and have the possibility to name up to 3 companies each to be invited to the RFQ
 - New section (8) added to Article 25 to allow ESS to request the documentary evidence of fulfilment of the selection criteria at the end of the evaluation process and to request the evidence from the tenderer(s) recommended for award only
 - In addition, some smaller changes for clarification and simplification

Procurement Rules rev. 3

Threshold overview



Value Threshold	Publication	Procurement Procedure	Minimum Timing	Variations in Timing	Standstill Period
>200.000 EUR	Publication on ESS website. Other media depending on subject matter and value.	Open procedure	30 days	(+) 5 days if not available by internet (-) 3 days if receipt of tenders electronically (-) 10 days if SAN published 30 days – 12 months in advance	10 days
		Restricted procedure	30 days + 30 days		
		Competitive procedure with negotiation, with or without initial tender	30 days		
50.000 – 200.000 EUR	Optional on ESS website.	Request for Quotation with the involvement of ILOs	--	--	--
25.000 – 50.000 EUR	Optional on ESS website.	Request for Quotation on website (optional) or directly to minimum 3 suppliers	--	--	--
< 25.000 EUR	--	Request for Quotation or price comparison with limited competition	--	--	--
< 300 EUR	--	Established ESS shop accounts for immediate needs	--	--	--

2

Procurement plan



Procurement Plan

Current plan – highlights of upcoming procurements

<https://europeanspallationsource.se/procurement/listings>

- ONGOING:
 - 2 overhead cranes
 - Framework Agreements (FWAs) for Electrical Components
 - Bunker cooling skids for neutron instruments (water cooling skids)
 - FWAs for Integration Services ICS (software / consultant services)
- FORTHCOMING / PLANNED:
 - Pipe installation (target area, water cooling pipes for target monolith)
 - FWA for laboratory furniture installation (Koettermann furniture) and utilities installation
 - Common shielding, part 2 (shielding for remaining beamlines)
 - Data Center & Office Network Switches and WiFi Access Points



Procurement planning

Level of information

Current notices in Procurement Plan as published.

New: Scope outline in pdf form attached to notice.

Framework agreement for Forklifts

Framework agreement for Forklifts

Last tender day: February 17, 2020

100 ton meter crawler crane

The scope of contract encompasses the purchase of one (1) 100 ton meter class crawler crane for ESS Rigging & Material Handling team

The following services shall be included:

- 100 ton meter knuckle boom crawler crane
- Service and maintenance of the crane
- Equipment for the crane and
- Training

Last tender day: February 18, 2020

Design, Manufacturing, Integration and Test of the Bunker Wall Insert Optical assembly (BWI-O) for the NMX Instrument

ESS is building a neutron macromolecular crystallography instrument (NMX). The instrument carries the neutron beam through the Bunker Wall. This tender is for the manufacturing of the Bunker Wall Insert Optical assembly (BWI-O). The BWI-O is part of the the Bunker Wall mechanical assembly (BWI-M). The BWI-M is composed of a 3.5m long and rigid steel vacuum housing.

Last tender day: February 25, 2020

Tender notice overview

Procurement number : 248

Public notice: This is a public call for tenders. The final date for submitting tenders is **17/02/2020** be valid until **18/05/2020**. You can find more information by clicking [Contract documents](#) and under the heading [Create tender](#) you can find information on how to submit your tend

The deadline for submitting your tender is

0 Days 12 Hours 13 Minutes 10 Seconds

The procurement is carried out with procedure Open procedure.

The procuring organisation for this procurement is [European Spallation Source ERIC](#).

The place of execution is Skåne län.

Category codes registered on this procurement include

Nuts

SE224 - Skåne län

Cpv 2008 (EN)

42415000-8 - Forklift trucks, works trucks, railway-station platforms tractors

42415110-2 - Forklift trucks

By registering interest in this procurement on the page [registration](#) you will receive notification access updated contract documents. You can also notify the procurement officer if you decide to participate.

3

E-Procurement system with supplier database

E-Procurement system

Link on ESS website (<https://europeanspallationsource.se/procurement>)



[About ESS](#) [Science & Instruments](#) [Technology](#) [Building ESS](#) [Partners & Industry](#) [Careers](#)

[In-Kind Contributions](#)


[Procurement](#)

[Procurement Listings](#)

[Contract Award Notices](#)

[Industrial Suppliers](#)

[Grants & Events](#)



Procurement

Ongoing procurements, contract awards, forthcoming procurements, guidelines and procedures, and how to register your business profile.

[Industrial Suppliers](#)

Procurement Listings

View ongoing procurements, market surveys and forthcoming procurements.

[READ MORE](#)

Contract Award Notices

Award notices are updated on a quarterly basis.

[READ MORE](#)

ESS uses an electronic tendering system.

The system's supplier portal is used for publishing information, sharing documentation, managing communications and receiving proposals from tenderers in connection with ESS procurement activities. Suppliers interested in ESS procurement activities can [register](#) and [maintain a Business Profile](#) in the supplier portal.


Please contact procurement for further support.

Visit ESS supplier portal

kommersannons.se/ess

E-Procurement system

Registration



Register an account today. It is completely free

- ✓ Procurement monitor
- ✓ Download procurement documents
- ✓ Unlimited tender offers
- ✓ Receive orders
- ✓ Create invoices
- ✓ Answer questionnaires
- ✓ Manage customer complaints



Create account

Already have an account? Log in directly here

Email

mirko_meninga@hotmail.com

We will never share your email with anyone else.

Password

.....

Login

In your profile, you can configure e-mail notifications.

4

COVID-19 impact



COVID-19 impact

ESS and SPL situation 2020-2021

- Most ESS staff is worked from home
- Work on site continued but at reduced pace
- Procurement and contracting function worked from home with only 1-2 people representing the function in the office
- All procurement processes from low value ordering to high value tenders proceeded as normal. Most systems set-up for remote work
- Logistics function worked on site with a reduced team. Function fully operational
- Three major suppliers for target station systems advised end of March 2020 that factories had to close based on government decision
- Notices received on 14 April 2020 that factories could open again
- No other major interruptions in the supply chain encountered



THANK YOU!